
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

7:51 AM
Run date

Time

Reviewer: Awal, Mohammad 18-Jan-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 986 Date: 07-Dec-2013 Saturday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time: 08:00

Const Calendar Day: 551

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activites

ABF crews came to the site at 6;55 AM. Crews had to work on the Transversal Indications on the
Electro Slag Weld , & work on miscellaneous activities . They started at 7:00 AM.

Rick , Ernest , Jose , Ma , Mike , Paul , & Randy had to work on the Electro Slag Weld repairs . Crews
had to prepare their tools & equipments . They were done at 7:15 AM.

Rick had to work on Joint S . Face A between 9 & 13 meters . Rick had to heat & excavate the weld he
started at 7:15 AM. He was done at 8:20 AM.

After that , he had to mobilize his tools , reroute the air & power line to work on Joint P . Face A
between 9 & 13 meters . He was done at 10:00 AM. He started to heat & excavate at 10:30 AM. He was
done at 2:30 PM.

In addition to that , he had to work with his crews in all seas , work with the QA & QC on the lay outs &
working platforms on T & V .

Ernest & Mike had to wait for Rick to finish excavating Joint S & they had to mobilize their tools ,
equipments . Gas & power lines to the South cell . Crews were done at 8:30 AM.

Ernest had to work on Joint R. Face A between 9 & 13 meters . Ernest had 2 spots to clean & grind . He
started at 9:20 AM. He was done at 1:00 PM.

Then , he had to wait for Joe & Bernie to MT the excavated weld . Joe & Bernie were done at 1:30 PM.
Ernest had to clean , grind , heat & weld . He started to weld at 1:45 PM.

Mike had to work on Joint S . Face A between 9 & 13 meters . Mike had 4 spots to clean &grind . He
started at 9:25 AM. He was done at 10:00 AM. Mike had to wrap up his tools , & equipments .. He left at
10:15 AM.

Randy had to work on Joint J . Face A between 9 & 13 meters . Randy had to clean , grind , heat , &
weld . He started at 7:15 AM.

Ma had to work on Joint W . Face B between 9 & 13 meters . Mike had to clean , grind the weld . He
started at 7:20 AM. He was done at 11:00 AM.

After that , Ma had to mobilize his tools , & equipments to work on Joint S . Face A between 9 & 13
meters . He started to grind at 11:30 AM.

Paul & Jose had to work on the heating blankets , monitor the heat , supply materials , & work with all
crews .
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( For the Transversal Indications . For Mike 3.0 Hours Over Time . For all Other Employees 8.0 Hours
Over Time . )

Joe & Jesse had to work on Joint E . Face A between 3 & 9 meters . They had to UT the welds . Jesse
had to work on the Joint E the entire shift . He left at 1:30 PM.

Joe , James , Bernie & Jesse were on the site . They had to work with the welders , VT , MT , & UT the
welds . Check Joe & James report for the welders detailed activities .

Carlos & Jose P had to work on house keeping inside & outside the tower , work with all crews in all
areas , & built new working platforms in the inner East cell , bring materials to the site & built working
platforms for Joint V . Face B above the ring beam . They started at 7:20 AM.

Tower crews were done at 2:50 PM. They had to wrap up their tools & equipments. Crews left at 3:10
PM.

In the office , I had to work on my report . I was done at 3:30 PM.

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

DUTRA MATERIALS

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: DUTRA MATERIALS

0.00

*E0660562

0.00

No

0.00 0.00

0.00

*E0650562

0.00

No

0.00 0.00

MARINE, STEEL BARGE

0.00

*E0640562

0.00

No

0.00 0.00

0.00

*E0620562

0.00

No

0.00 0.00

MARINE EQUIPMENT, DECK BARGE

0.00

*E0110562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

JNM WALTER QUINTEROPiledriver 0.00 0.00 0.00 0.00

OTH STEVE FRIYEROperator 0.00 0.00 0.00 0.00

APP ROBERT UTLEYPiledriver 0.00 0.00 0.00 0.00

JNM JON - PAUL CHENEYPiledriver 0.00 0.00 0.00 0.00

JNM JEFF SAINZPiledriver 0.00 0.00 0.00 0.00

APP JAMES SAVAGEPiledriver 0.00 0.00 0.00 0.00

OTH DAVE AVILASOperator 0.00 0.00 0.00 0.00

JNM ALLEN KURPIESKIPiledriver 0.00 0.00 0.00 0.00

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

BALLARD DIVING & SALVAGE

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: BALLARD DIVING & SALVAGE

ALEX DOSSMarine Coordinator 0.00 0.00 0.00 0.00

DEREK CHASEMarine Coordinator 0.00 0.00 0.00 0.00

TODD HORNERMarine Coordinator 0.00 0.00 0.00 0.00
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Bid Item: 052 T-L02-TNE.05204-0120F4 Tower Lift 02 Tower NE Furnish structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L01-DSE.05304-0120F4 Tower Lift 01 Diaphram Tower SE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

0.00

2296

2.00

No

0.00 0.00

WELDER, 600 AMP

0.00

2295

8.00

No

0.00 0.00

WELDER, 600 AMP

0.00

2294

8.00

No

0.00 0.00

WELDING EQUIPMENT

0.00

*E0030562

8.00

No

0.00 0.00

WELDING EQUIPMENT

0.00

*E0010562

8.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RANDY CLAYBORNIronworker 0.00 8.00 0.00 8.00

JNM PAUL FAMBRINIIronworker 0.00 8.00 0.00 8.00

JNM MICHAEL JIMENEZIronworker 0.00 3.00 0.00 3.00

JNM MAN CHUN MAIronworker 0.00 8.00 0.00 8.00

APP JOSE TORRESIronworker 0.00 8.00 0.00 8.00

JNM ERNEST CONNORSIronworker 0.00 8.00 0.00 8.00

FOR EARL CLAYBORNIronworker 0.00 8.00 0.00 8.00

Bid Item: 053 T-L01-ANE.05304-0120F4 Tower Lift 01 Walkway Grating and Access Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-MEP-ALS.079CCO-079 Tower Base MEP

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-TSD-ALS.098CCO-098 Tower Skirt Details

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JOSE PRADOSemi-Skilled Laborer 0.00 8.00 0.00 8.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 0.00 8.00 0.00 8.00
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